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LETTER REGARDING CAUSE FOR EXTENSION OF REMEDIAL
INVESTIGATION/FEASIBILITY STUDY SCHEDULE FOR SITE 12 AND SITE 17 AND

MILITARY MUNITIONS RESPONSE PROGRAMS AND QUARRY AREAS OF CONCERN NAS
BRUNSWICK ME

12/14/2006
BRAC PMO NORTHEAST



Sincer 

DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE, NORTHEAST 
4911 SOUTH BROAD STREET 

PHILADELPHIA, PA 19112-1303 
5090 
BPMO NE/OJM 
Ser 07-018 
December 14, 2006 

Ms. Christine A. P. Williams 
Federal Facilities Superfund Section 
United States Environmental Protection Agency 
1 Congress Street, Suite 1100 (HBT) 
Boston, MA 02114-2023 

Dear Ms. Williams: 

SUBJECT: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) SCHEDULE 
FOR SITES 12 AND 17, AND THE MILITARY MUNITIONS RESPONSE 
PROGRAM (MMRP) AND QUARRY AREAS OF CONCERN (ADCs) AT THE 
NAVAL AIR STATION BRUNSWICK/TOPSHAM, MAINE 

In response to your letter dated December 12, 2006, this is to provide you with good 
cause for the extension provided in our letter dated December 1, 2006. 

Under Sections XIV and XV of the Naval Air Station Brunswick, Maine Federal Facility 
Agreement dated October 19, 1990, as amended (FFA), the Navy cites an event of force majeure 
as cause for missing the pertinent due dates. From Section XV, "Force majeure shall mean any 
event arising from causes beyond the control of the Navy that causes a delay in or prevents the 
performance of any obligation under this Agreement, including... and insufficient availability of 
appropriated funds, if the Navy shall have made a timely request for such funds as a part of the 
budgetary process ...". A combination of increasing scope, that was previously discussed with 
your office, resulting in the need for additional funding and unavailability of appropriated funds 
has resulted in the need for the schedule extension. 

The Navy has informed the stakeholders of our progress and setbacks during FY06 
regarding all aspects of the Installation Restoration Program at NAS Brunswick, including the 
scoping and funding issues as they pertain to these sites/ADCs. At the October 04, 2006 
conference call, the Navy informed the stakeholders that several tasks, including the subject tasks, 
for which awards had been delayed due to increased scope and insufficient funds had been 
awarded prior to the end of the fiscal year as soon as funding became available. The new 
schedule was provided to the EPA on December 01, 2006 and is included here (see attached). 

If you have any questions or comments, please contact Dawn Kincaid at (215) 897-4915, 
or Lonnie Monaco at (215) 897-4911. 

David Dr. d 
Director 



Copy to: 
Claudia Sait — MEDEP 
Lisa Joy — BNAS 
Ralph Lombardo — BRAC PMO 
Lonnie Monaco — MIDLANT 
Carolyn Lepage — Lepage Environmental 
Darren Gainer — ECC 
Mark Carver — ECC 
Ed Benedikt — BACSE 



DRAFT REVISED SCHEDULES FOR 
SITES 12 AND 17, AND MMRP AND QUARRY AOCS AT 

NAVAL AIR STATION BRUNSWICK/TOPSHAM, ME 

Site 12 

Award Ordnance Sweep/Clearance Contract 
Draft Supplemental PA Report 
Draft Supplemental SI Work Plan 
Draft SI Report 
Draft RI Work Plan 
Draft RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

Site 17 

Supplemental RI Work Plan 
Draft Supplemental RI Report 
Draft FS Report 
Draft Proposed Plan 
Public Meeting 
Draft ROD 

29 Sep 06 
06 Dec 06 
17 Feb 07 
08 Feb 08 
08 Aug 08 
15 May 09 
Nov 2009 
Apr 2010 
Jul 2010 
Dec 2010 

15 Dec 06 
11 Sep 07 
15 Mar 08 
15 Aug 08 
30 Nov 08 
May 2009 

MMRP/Quarry AOCs 

Draft SI Work Plan 
	

17 Feb 07 
Draft SI Report 
	

08 Feb 08 


